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DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

DEAN D. EFSTATHIOU, Acting Director

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
IN REPLY PLEASE
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November 5, 2008

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACT
SAN JOSE CREEK CHANNEL REPAIR

CITY OF INDUSTRY
(SUPERVISORIAL DISTRICT 1)

(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amount for a
public works construction contract for San Jose Creek Channel Repair, to replace
sections of channel walls and invert and construct a channel subdrain, in the City of
Industry.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amount and the changes for the
following construction contract:

• Project ID No. FCC0000959 - San Jose Creek Channel Repair, to replace
sections of channel walls and invert and construct a channel subdrain, City of
Industry (1), Kaveh Engineering & Construction, Inc., for the modification of
subdrain pipes and dewatering, with an increase in the contract amount of
$62,100.00.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's approval for the
changes in public works contract in support of the timely completion of the project while
avoiding delays and the potential for claims. The descriptions of the changes,
estimated costs, and the necessary time extensions are listed in the attachment.

The Acting Director of Public Works or his designee has been authorized by your Board
to order changes in work up to $10,000 for construction contracts. Attached for your
authorization are changes in work in excess of my delegated limit, which are required to
complete the project.

I mplementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
community.

FISCAL IMPACT/FINANCING 

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $62,100.00.

Sufficient funds are available in the Board-approved appropriations for the project to
cover the costs of the requested changes. Detailed cost breakdowns for the changes,
together with contract cost summaries, are included in the attachment.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS 

The contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public Contract
Code, your Board's directives, and as recommended by the Acting Director of Public
Works.



EAN D. EFSTATHIOU
Acting Director of Public Works

DDE:JTS:ss

The Honorable Board of Supervisors
November 5, 2008
Page 3

ENVIRONMENTAL DOCUMENTATION 

The changes in work as described above and in the attachment do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachment.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

Attachment

c: Chief Executive Office (Lan i Sheehan)
County Counsel
Office of Affirmative Action Compliance



CHANGE IN WORK (AUTHORIZE)
November 5, 2008

PROJECT ID NO. FCC0000959 - SAN JOSE CREEK CHANNEL REPAIR (City of
Industry), Supervisorial District 1, Contractor: Kaveh Engineering & Construction, Inc.

Project Description:

Replacement of sections of reinforced concrete channel walls and invert, construction of
channel subd rain, and other appurtenant work.

Changes in Work:

(1) Additional Holes in Perforated Subdrain Pipes
(2) Allowance for Dewatering

Total

Description of Changes:

$ 2,100.00
60 000.00

$62100.00

(1) Contract plans call for the contractor to match the existing perforation. Upon
discovering that the existing pipes have only one line of holes, the designers asked that
the new pipes be provided with four rows of holes. Therefore, it will be necessary for
the contractor to add holes to the new subdrain pipe and pay the contractor for the extra
handling of subdrain pipes.

(2) It will be necessary for the contractor to dewater more water than included in the
contract documents.

The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract
specifications. The cost for Item 2 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

Nine additional working days are required for these changes.

Financial Information:

Funding for these changes in work is included in the Flood Control District Budget for
Fiscal Year 2008-09.
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Revised Contract Amount:

Original contract amount $593,987.05
Changes in work previously approved

by your Board 26,000.95
Changes in work to be authorized 62,100.00

Revised Contract Amount $682,088.00

PMT:en
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